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ATTACHMENT A – Timeline of Board Actions    Juvenile Hall Expansion, #320032 

 On October 14, 2008, your Board authorized the Chief Probation Officer to apply for State funding from 

the Corrections Standards Authority for expansion of the Juvenile Hall.  The funds are provided under 

the 2007 Local Youthful Offender Rehabilitative Facilities Construction Financing Program as authorized 

by Senate Bill 81 (SB81). 

 On December 16, 2008, your Board adopted a resolution to authorize the Chief Probation Officer to 

sigŶ the appliĐaŶt’s agƌeeŵeŶt aŶd suďŵit aŶ appliĐatioŶ to the DepaƌtŵeŶt of CoƌƌeĐtioŶs aŶd 
Rehabilitation, Corrections Standards Authority, for funding to add 20 additional beds to the Juvenile 

Hall Facility. 

 On March 19, 2009, the State Corrections Standards Authority (CSA) Board approved San Luis Obispo 

CouŶty’s ƌeƋuest foƌ fuŶdiŶg iŶ the aŵouŶt of $ϭϯ,ϭϮϬ,ϵϴϯ fƌoŵ State fuŶds aŶd CouŶty iŶ-kind/cash-

match funding of $4,373,661.  The State SB81 award will allow the County the opportunity to expand 

Juvenile Hall with a minimum 25% local match of the actual cost to develop the entire project. 

 On June 2, 2009, your Board created a capital project, Probation-SLO-Juvenile Hall Expansion, #320032; 

accepted the State SB81 funding, ID #J01-09, from the State of California; approved creation of a 

Juvenile Hall Building Designation within the Facilities Planning Designation in the amount of $3.5 

Million, funded from the General Government Building Replacement Reserves; and approved a Budget 

Adjustment Request of $750,000 from the newly created Juvenile Hall Building designation for Capital 

Project, Probation-SLO-Juvenile Hall Expansion, #320032 by four-fifths vote. 

 On September 21, 2010, your Board was presented an Executive Summary from the Administrative 

Office concerning the status of the proposed Juvenile Hall Expansion project.  Your Board directed staff 

to proceed with the design of the project. 

 On February 7, 2012, your Board approved a contract with Ravatt Albrecht Architects in the amount of 

$1,280,000 for architectural and engineering services.  Your Board also authorized a budget adjustment 

in the amount of $1,118,000 funded from the Juvenile Hall Building Designation for the new Juvenile 

Hall Expansion project. 

 On April 2, 2013, your Board was presented an update on the Juvenile Hall Expansion Project from the 

Probation Department and the General SeƌǀiĐes AgeŶĐy. The pƌeseŶtatioŶ Đoǀeƌed the PƌojeĐt’s 
history, design, and the financial and schedule status.  

 On April 23, 2013, General Services requested your Boaƌd’s aĐĐeptaŶĐe of the ϯϬ yeaƌ JuǀeŶile Hall’s 
operational cost projections; adoption of the Mitigated Negative Declaration; approval to grant a new 

easement to the State Military for right of entry and utilities along Kansas Avenue; and approval of a 

budget adjustment in the amount of $370,400 from Juvenile Hall Building Designation.  

 On June 4, 2013 your Board approved a resolution for an easement quitclaim deed to complete the 

Real Property Due Diligence requirements under the SB81 State funding program. The result of the 

action cleared the Juvenile Hall Expansion site of an old State Military access and utility easement. 

 On September 17, 2013 your Board approved the State SB81 construction agreements administered by 

the Board of Sate Community Corrections and the California Department of Corrections and 

RehaďilitatioŶ, aŶd tǁo ĐeƌtifiĐates foƌ the CouŶty’s Cash MatĐh ĐoŵŵitŵeŶt iŶ the aŵouŶt of 
$2,375,000, and Other Participating County Funding estimated at $238,000. 

 On October 22, 2013 your Board approved the State SB81 Lease Boundary and Right of Entry Agreements, 

aŶd appƌoǀed a GƌaŶt of EaseŵeŶt to alloǁ the State aĐĐess to the lease site thƌough the CouŶty’s  
property. The Board also delegated authority to General Services Agency Director to approve future minor 

and incidental agreements for this project. 
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 March 18, 2014 the Board was presented an update of the project status, and a request to award three 

consultant services contracts for the total amount of $1,035,104. The consultant contracts were for the 

inspector of record, construction management, and testing services. Funding for the contracts was 

requested to be transferred from money set aside from the original project budget and savings from 

2012/2013 year end savings. 

 May 6, 2014 Presented to the Board a project update with a request to adopt the construction documents 

and advertise for construction bids contingent on receiving the State notification to bid. 

 August 12, 2014 Presented project update and bid results for the Juvenile Hall Expansion project with the 

recommendation to award the construction contract to Diani Building Corporation in the amount of 

$15,277,000 contingent on State SB81 funding approvals. Requested funding augmentation in the amount 

of $2,929,885, and authorization for the County Auditor-Controller-Treasurer-Tax Collector to support 

cash flow requirements during construction.  

 


